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EXECUTIVE SUMMARY 

Looking back onto eight years of project implementation and a composite partnership under the 

West Africa Water Initiative (WAWI) banner brought to notice that the facilitating of a network 

from Accra to Zinder offers great opportunities but requires a solid communication and knowledge 

management approach.  

In a fact-finding mission, subcontracted by ARD (WAWI grant manager for USAid) and organised 

by IRC International Water and Sanitation Centre, a team visited and interviewed implementing 

partners on the ground in Ghana, Mali and Niger to document their experiences within WAWI.  

The aim of these missions was literally to find facts, to collect documentation and figure out what 

lessons have been learned. There is no central WAWI documentation centre (any longer). It 

seemed logical and necessary to contact, visit and interview WAWI partners. A consultant from 

TREND (Accra, Ghana) visited Anglophone WAWI partners in Ghana and consultants from CREPA 

Siège and CREPA Burkina Faso (Ouagadougou, Burkina Faso) visited the Francophone WAWI 

partners in Mali and Niger. A number of documents were retrieved from the web and its archives.  

These fact-finding missions have provided invaluable insights. They have been incorporated in this 

document which formulates a feasible and practical strategy on knowledge management and 

communication for WAWI and its successor projects in West Africa. The starting point is the local 

reality, the two languages French and English, the limited access to information and information 

technology and, crucially, the oral culture that prevails in the region and impacts processes of 

passing on knowledge. 

At the heart of communication (and knowledge management) lie the development of information 

and the sharing of that information with others to add insights about it – turning information into 

knowledge. Knowledge management takes the matters further to a) ensure information is well 

organised and accessible (i.e. information management), b) optimise the frequency and richness 

of dialogues (through various channels) that take place to solve current / upcoming issues and 

come up with new solutions (i.e. social learning and innovation) and c) keep a learning attitude at 

various levels to ensure continuous improve these information and knowledge processes.  

In West Africa, these basic assumptions are checked by a predominantly verbal culture which 

favours dialogues but hampers their passage to the written format, a necessary precondition to a 

wide dissemination that is time and place independent. Organising conversations, documenting 

these conversations and managing the information that derives from them in favour of specific 

groups are prerequisites to spreading WAWI experiences and helping WAWI become increasingly 

relevant in the region and in the global WASH arena. 

The present knowledge management and communication strategy proposes a practical approach 

to address the challenges and opportunities missed in WAWI. It suggests a number of activities to 

capture and manage information, enrich it through conversations, increase the recognition of 

WAWI and ensure that its members are supporting it adequately. At the same time, the strategy 

proposes to support the WAWI network by lowering the threshold to share knowledge with one 

another and beyond WAWI itself. 

Ultimately, the present strategy hopes to help WAWI create a community to connect people from 

various countries and communities, expressing that people are at the very heart if this strategy is 

to succeed.  

 

  



I INTRODUCTION 

ARD / USAid has invited IRC international water and sanitation centre to review the knowledge 

management and communication activities of the West Africa Water Initiative in a short project 

hereby referred to as the „WAWI KM project‟. The ultimate goal of this project is to provide WAWI 

with a practical knowledge management (KM) and communication strategy to disseminate and 

integrate the lessons learned from the West Africa Water Initiative since its inception in 2002. The 

present document is the KM and communication strategy.  

This strategy is based on the fact-finding missions reports carried out in Ghana, Mali and Niger, on 

the inception report provided by Jaap Pels, on various interactions between particularly Jaap Pels, 

WAWI KM project manager for IRC, and ARD / USAid staff in charge of implementing this 

programme, particularly Sean Cantella, ARD Chief of party based in Mali and Hammond Murray-

Rust, ARD chief engineer WASH and finally on ideas by the authors from own experience and 

readings as suggested in the final section. 

The recommendations and activities highlighted in this report hopefully provide useful pointers for 

the ongoing WAWI II project as well as any possible subsequent programme building upon WAWI, 

WA-WASH1 in particular.  

The KM & communication strategy is structured as follows: 

- The challenges and opportunities of setting up a KM programme in West Africa; 

- The main WAWI audiences; 

- WAWI KM and communication objectives; 

- Activities proposed per objective; 

- Epilogue. 

 

 

  

                                                             
1 WA-WASH is a multi-partner initiative on WASH services in West Africa, funded by USAid and managed by FIU 

(Florida International University) under the GLOWS programme. GLOWS is a consortium financed by the United 
States Agency for International Development (USAID) working to increase social, economic, and environmental 

benefits to people of the developing world through clean water, healthy aquatic ecosystems and sustainable 
water resources management (http://www.globalwaters.net). 



II THE CHALLENGES AND OPPORTUNITIES OF SETTING UP A KM PROGRAMME IN 

WEST AFRICA 

The West Africa Water Initiative was launched in 2002, with the objective of creating a strong 

partnership among various organisations in Ghana, Mali and Niger. The three-country consortium 

was set up to address the four WAWI over-arching objectives: 

A) Increase access to sustainable and safe water and environmental sanitation services among 

the poor and vulnerable; 

B) Decrease the prevalence of water-borne diseases including trachoma, Guinea worm, and 

diarrheal diseases; 

C) Ensure ecologically and financially sustainable management of water quantity and quality; and 

D) Foster a new model of partnership and institutional synergy to ensure technical excellence, 

programmatic innovation, and long-term financial, social, and environmental sustainability in 

water resources management that may be replicable in other parts of the world. 

 
The last objective required shaping up sound communication among the multiple parties involved 

and developing a solid set of knowledge management activities. KM activities would help, among 

others, to share lessons from the experiences developed across the programme with a wider set 

of audiences.  

 

Various documents (see list of references) produced by WAWI partners and the fact-finding 

mission reports2 indicate that, in spite of some successes, the programme and partnership has 

faced many challenges in setting up knowledge management activities. Some of the challenges 

encountered relate to the specific set-up of the programme and others relate to some specific 

characteristics of communication in West Africa, as testified by the same reports. The present 

strategy investigates factors that have been hampering WAWI‟s KM efforts below.  

Well managed, the challenges can be turned into opportunities. 

Making the most of existing information 

As part of its mandate, the WAWI partnership has collected a lot of very valuable information 

about the activities conducted by partners and subcontracted parties. However, this information 

has not been capitalised on, due to several challenges:  

 

- Each individual partner organisation has done little to disseminate programme 

information, in spite of efforts to make KM work at regional level. Information sharing lines 

have followed reporting lines. In the absence of a strong central information repository 

information has remained ignored among WAWI partners, except for the national lead agency; 

- Along with a weak documentation culture, there is an even weaker information 

management culture: information collected is often not stored, archived, made available to- 

and accessible by others. The fact-finding mission revealed that a lot of the WAWI files to be 

collected were either missing altogether (not documented indeed or untraceable), available in 

various duplicate versions in scattered locations or simply stored on personal drives and 

therefore difficult to reach.  

 

Nonetheless, some information collected from the WAWI project can be used for the future 

such as lessons learnt by consortium partners about the project, findings from the work carried 

out with wider audiences in the region, guidelines developed etc. This could show the value of 

documentation / information management. A few interviewees praised the efforts of WAWI to 

offer a central internet-based information repository3.  

 

                                                             
2 Rapport de mission Mali (August 2010), Rapport de mission Niger (August 2010), WAWI PD TREND research 

report Ghana (August 2010). 
3 Mission report Mali, p.4 



The difficult bridge from knowledge to information ‘au pays des griots’ (in the realm of 

storytellers) 

West Africa has a long-standing story-telling tradition that is embodied by the tradition of griots 

(family story tellers), which takes root first in the historical Empire of Mali and spans many 

Francophone countries from Niger to Senegal. Even among West African ethnic groups where this 

tradition is not rooted, verbal communication prevails over other forms. Subsequently, in the 

three WAWI countries, stakeholders in the water, sanitation and hygiene (WASH) sector are 

mainly communicating face-to-face. A lot of knowledge is shared, but little is documented in print 

and made re-useable. Deriving information from knowledge is a bridge too far in many cases. 

The implications of this challenge are manifold: 

- Any KM or communication initiative should focus on tapping into and amplifying 

conversations and stories. Rather than work against the flow, WAWI should use the strong 

verbal culture to its advantage. Interviewing and recording those stories in audio and video 

format is a step forward. Simple text-based stories may go a long way. Large written reports, 

on the other hand, will be largely ignored; 

- Although there is good reason to build up a reliable information repository for access to 

information about WAWI experiences, the success of WAWI depends on organising events 

where people can meet face to face. It is at those junctions that alliances are built, 

partnerships strengthened, commitments made4; 

- In a region where documentation (describing and rendering dialogues and activities into 

information) is not a habit, it may be difficult to force documentation upon partners. Instead, 

one may prefer assigning documentation to a few individuals who will extract the 

stories and expand on them. In turn, the outputs produced by these documenters may 

show the value of documenting work. Their recognition and the exclusivity of their work may 

entice others to join documentation efforts; 

- In the WAWI work, the only regularly produced information belongs to formal reports. 

However, formal reports respond to specific terms of reference, usually a rigid framework. 

This may be necessary but the richness of activities and interactions should be 

captured by means of light but regular process documentation. Process documentation 

is a natural way to follow the storytelling culture (interviewing, capturing with pictures, audio 

and video rather than text5) while revealing interesting patterns of behaviours and results that 

can continually inform activities; 

- There is a case to make for documentation, in order to trigger a behaviour change (which 

is mentioned in the Ghana report6), so as to show that it can help establish the relative impact 

of a project and to keep track of relevant information. Some WAWI partners are warming up 

to the idea that they could play a role in encouraging this behaviour change; 

- More emphasis could be put on learning from the failures too. Respected KM authors 

have established the value of learning from failures (Abraham 2010, Dixon 2010). The first 

two phases of the project hold a lot of useful lessons from aspects that did not work well. 

Glorifying the documentation of relevant failures would be a bold but useful step forward to 

make use of WAWI work. 

 

Managing a diverse partnership 

The WAWI I and WAWI II projects were complex initiatives involving a wide partnership across 

three countries. The lead agency in charge of coordinating activities in each country seems to 

                                                             
4 Workshops usually garner strong enthusiasm from participants, as experienced by all participants at a recent 

POU workshop held by CREPA. Getting the results of a workshop documented and converted into an actionable 
document is more challenging, however. 

5 The illiteracy rates in the Sahel region are among the highest worldwide, with Mali, Niger and Burkina Faso 
occupying the last three ranks on the literacy index, with about 26-28% literacy, UNDP report 2009 

http://hdr.undp.org/en/media/HDR_2009_EN_Complete.pdf. 
6 WAWI PD TREND research report Ghana (August 2010), p. 20. 



have played roles of project manager and of implementation partner at the same time. The 

partnership structure caused a few problems for the implementation of the programme, which has 

implications in terms of communication and knowledge management activities.  

 

- Too diverse a partnership? One of the issues pointed at in the field work is the variety of 

the partnership. While this has been valued for the wealth of experience and broad coverage 

of issues addressed, it puts a strain on the coherence of the project. A few respondents 

mentioned that there were so many activities carried out by so many partner organisations 

that one would lose track of the overall WAWI work7. Another set of respondents mentioned 

they would have preferred to be clustered in groups of interest or similar expertise. Internal 

communication has been lagging behind and the set up of the partnership could have been 

improved to facilitate the sharing of relevant knowledge on activities of similar nature;  

- All under one banner? As a result of the difficult coordination, some WAWI activities seem 

to have been undertaken under the identity of the partner organisation rather than under the 

WAWI banner8. This is both a symptom and a cause of the lack of recognition of WAWI as one 

structured partnership. Individual partner organisations have to recognise the value of the 

partnership and to support its branding in the region; 

- Judge and party? Managing the WAWI partnership and ensuring a coherent and consistent 

approach has also been complicated by the role of the lead organisation overseeing activities 

in each country. Some interviewees referred to the equivocal position played by the 

coordinating organisation who also acted as implementing organisation9. Clarity of roles and a 

distinction between management and implementation would have increased the coherence of 

the partnership; 

- Facilitating a multi-stakeholder project. The umbrella of all these challenges is the need 

for strong facilitation that leads to clearly established roles and responsibilities and that steers 

the activities of individual partners, using the best of their ability. The WAWI I and II projects 

perhaps did not emphasise enough the importance of facilitating such a complex multi-partner 

project. 

 

West Africa 2.0? 

Internet penetration has grown very quickly in West Africa, as on the rest of the continent. 

Between 2006 and 2010, Africa‟s international Internet backbone capacity has increased more 

than 14-fold10. The ITU found that 32 million sub-Saharan Africans, or 3 percent, had Internet 

access in 2008 although that number was growing at almost twice the world average rate. 

In West Africa specifically, Nigeria is often cited as one of the leading examples of connected 

countries. However, with an access rate of 16%, internet penetration remains very modest in the 

region. Internet-based communications have a great potential but they are not yet part of 

daily practices. And most likely capacities to use information and communication 

technology (ICT) are also limited.  

In addition, rather than using personal computers, many African Internet users turn to their 

mobile phones to access the web. A recent study from Safaricom shows that 98% of Internet use 

is accessed through mobile phones in Kenya. While West Africa is slightly behind, it is safe to 

expect a similar trend. 

This means that WAWI cannot hope to rely on strong engagement in virtual networks and 

other desktop-based ICT solutions. Nevertheless, it does not mean to say that WAWI should 

not encourage using virtual exchange platforms and social networks (so-called “web 2.0” 

                                                             
7 Interview with Boureiga Maiga, PSI Mali (video, in French). 
8 Niger mission report, p. 5 

9 Mali mission report, p.5 
10 Source : Telegeography, September 2010,  

http://www.telegeography.com/cu/article.php?article_id=34443&email=html  

http://www.telegeography.com/cu/article.php?article_id=34443&email=html


applications11) as back channels. These novel applications should be made available for 

enthusiastic users12 – otherwise no progress on that front is to be expected any time soon, but it 

would simply be counter-productive to force them upon WAWI audiences.  

One region, two languages, how many bridges across? 

A final challenge that plays in many initiatives in West Africa is the divide between Francophone 

and Anglophone countries in the region. The partnership consortiums in Ghana and Mali/Niger 

have carried out their WAWI activities in an isolated way, with the exception of the yearly project 

meetings involving all teams. Project reports have been produced either in English or in French – 

only final reports have been produced in both languages (or have been translated). These are not 

uncommon features for programmes evolving in Anglophone and Francophone West Africa.  

What WAWI has been facing is characteristic of communication in the region: a) There is in 

effect very little exchange across languages (nor between countries) – whether face-to-face 

at events or virtually on discussion platforms; b) There seems to be little documentation 

translated in the other language (to be used from Ghana to Francophone countries or vice-

versa).  

What ensues from this language divide is that any project that considers regional exchange 

important has to consider developing a translation and interpreting policy. To start with, 

this strategy should be translated in French and shared with Francophone WAWI partners.  

Another implication could be that any initiative involving the two language communities may have 

to go beyond the activities undertaken (e.g. MUS in Ghana and Mali) and consider the broader 

legal, political, administrative and cultural context of the communities concerned: what 

is the equivalent of a district in a Francophone country? Who regulates water operations in 

country X? While the differences between rural communities matter little, they become significant 

whenever dealing with local government or higher instances to work in those rural areas. 

Comparison maps of these issues can be derived from ongoing projects that are taking place in 

both Anglophone and Francophone countries. They may provide a good starting point to 

understand the differences and find adequate ways to communicate about concepts, approaches 

and structures. 

 

The challenges highlighted above have been taken into account to develop this knowledge 

management and communication strategy. The strategy is further built around specific strategic 

audiences for the West Africa Water Initiative, as presented in the following section.  

                                                             
11 Web 2.0 applications facilitate interactive information sharing, encourage users to engage with one another 

and pull information (and progressively application functionalities) according to their own needs. 

12 Younger generations are keener on using IT applications, including social networking sites such as Facebook 

(see http://allafrica.com/stories/201010040385.html). Younger generations have been dominating internet 

usage for a few years already (see World Development report 2007). This means that a new generation of 

workers is entering the market, creating more opportunities for the use of ICTs, including web 2.0 
applications and particularly social networking sites – even with a professional focus. 

http://allafrica.com/stories/201010040385.html


III The WAWI target audiences  

The West Africa Water Initiative operates at various levels: It engages with its audiences directly 

in three countries and in various localities in each country. As a regional initiative, it is, by 

definition, interested in (West) Africa-wide networks. Its ultimate outreach however is global13. 

Finally, for the programme to run well, it needs to address internal target audiences too.  

The target audiences at these various levels are diverse and WAWI may put a varying degree of 

effort and cooperation to reach out to and engage with these audiences. 

Table 1 WAWI target audiences 

Level Institutions and networks targeted Suggested degree of effort / 
cooperation for WAWI 

Global 
level 

Key global WASH collaborative 
frameworks:  
 UN-Water; 
 Global Framework for Action 

(Sanitation and Water for All);  
 IASC WASH Cluster; 
 Water Supply and Sanitation 

Collaborative Council (WSSCC); 
 Water Integrity Network (WIN);  
 Public-Private Partnership for Hand 

Washing with Soap (PPPHW); 
 WHO/UNICEF Joint Monitoring 

Programme (JMP); 
 Rural Water Supply Network (RWSN). 

Rather distant 
 Cooperation on and 

participation in events;  
 Dissemination of 

publications through each 
other‟s channels; 

 Cooperation on 
dissemination of research 
activities;  

 Awareness-raising activities 
for WAWI towards 
audiences. 

Regional 
level 

Africa-wide initiatives:  
 AMCOW;  
 NEPAD; 
 ECOWAS-WRCU. 
Regional knowledge networks:  
 Regional learning centres (WaterAid); 
 CREPA; 
 AWIS. 

Close  
 Cooperation on and 

participation in events; 
 Dissemination of relevant 

news through each other‟s 
channels (with regional 
knowledge networks); 

 Active cooperation on 
issues of joint interest. 

National 
level 

 National resource centre networks 
(RCNs) and other national networks; 

 Relevant national ministries and 
departments. 

Very close (strategic) 
 Active cooperation on 

issues of joint interest (with 
RCNs); 

 Dissemination of news and 
publications through each 
other‟s channels; 

 Support to communication 
activities of ministries and 
relevant WASH 
departments; 

 (Co-)Organisation of events 
to discuss issues of national 
relevance. 

Sub-
national 
level 

Depending on the activities, ranging from 
local private sector representatives, local 
(municipal / district) government staff, 
local NGOs, community representatives 
and other community members. 

Close  
 Organisation of events to 

discuss issues of local 
relevance; 

 Training and other capacity 
building activities relevant 
for success of WAWI field 
activities; 

                                                             
13 WAWI resorted under GDA (http://www.sdp.gov/documents/organization/64993.pdf  assessed 2010-10-01), 

the Global Development Alliance.  

http://www.sdp.gov/documents/organization/64993.pdf


Global events: 

- World Water Week (Stockholm, August-September) 

- World Water Forum VI (Marseille, 2012) 

Regional events: 

- African Water Week (November) 

- NEPAD / AMCOW-organised events (ad hoc) 

 

National events: 

- SIDEAU (Mali) 

- MOLE conference and annual sector review (Ghana)  

- Annual sector review (Burkina Faso)  

Box 1: Conferences and events relevant for WAWI 

 Awareness-raising on 
behaviour-change issues 
and hygiene/ sanitation 
marketing (communities). 

Internally  Consortium partner organisations in 
each country; 

 Central KM team and process 
documenters. 

Continual 
 Internal learning and 

sharing. 

 

WAWI is interested in working with these 

target audiences for a number of reasons, 

briefly sketched in table 1 and mentioned 

in more detail under „activities‟ (section 5) 

below. In the set of activities suggested, 

conferences and events play an important 

role – as major face-to-face moments to 

reach more than one strategic audience. 

Some prominent events have been listed in 

box 1. 

Some of the target audiences may also act 

as channels to convey information (e.g. 

resource centre networks) or to generate it 

(individual partner institutions). 

 

IV Knowledge management and communication objectives 

In WAWI, knowledge management and communication are integrated as they reinforce each 

other. The Triple A model (see fig. 1 below), presented in the interim report for the WAWI KM 

project, shows the relation between the two:  

Communication deals with: 

- Organising dialogues (two-way)14;  

- Disseminating information to various arenas (one-way) about both the experiences from 

WAWI and the partnership initiative itself (flagging WAWI‟s specific agenda).  

 

Knowledge management deals with: 

- Generating (and managing) information and versioning it for dialogues related to specific 

agendas, alliances or arenas; 

- Process document the activity or knowledge exchange into information; 

- Improving the capacity of WAWI teams to learn and improve KM processes.  

 

KM processes are situated near and at the arrows in figure 1, while communication activities are 

focused on the dialogues and information boxes. In this KM/communication strategy, they are 

however integrated and addressed together, as objectives. 

                                                             
14 From knowledge management practice stem tools and methods for facilitating groups on learning. 



 

Figure 1: The Triple A model - Dialogue and information 

The West Africa Water Initiative should focus on the following agenda or objectives and sub-

objectives: 

1. Generate and manage information 

a. Document (create information from) ongoing WAWI experiences to make these visible and 

usable, preferably as stories to align with local context / culture; 

b. Manage information to offer an ever-accessible information repository; 

c. Version information to tailor it to specific audiences. 

2. Share and aggregate information 

a. Share information with selected audiences, face to face and virtually; 

b. „Process document‟ these dialogues; 

c. Aggregate and synthesise issues of interest for WAWI (from own and other sources) into 

an information base (feeding back into objective 1). 

3. Raise the visibility of the WAWI agenda 

a. Explain what the initiative is about; 

b. Rally support for WAWI: explain what others can benefit from joining. 

4. Support internal WAWI learning processes (about knowledge management and 

communication) – continually 

a. Learn: identify gaps, amplify good practices, deal with obstacles; 

b. Develop the capacities of WAWI staff in network / partnership management and 

facilitation; 

c. Describe the value of the work and areas for improvement through effective monitoring 

and evaluation. 

Objective 1 (generate and manage  information) aims at turning WAWI experiences into 

artefacts that can be shared and can be accessed or retrieved more easily than they are now. This 

objective is thus concerned with ensuring that the experiences are documented, available in one 

place and that different types of information products and services have been developed on that 

basis, to respond to the needs of various audiences from local to international level. The 

expected outcome of this objective is that relevant information from WAWI – disseminated 



through various means and channels – is recognised and used by a variety of sector actors and – 

ultimately that they change their plans, activities or behaviour according to the evidence that this 

information provides. 

Objective 2 (knowledge sharing and process documentation) takes the information collected 

(through objective one) and uses it at the central stage of conversations (dialogues), thus hoping 

to feed and amplify it. The dialogues can happen during organised events or on virtual discussion 

platforms, as multiple streams running in parallel and from local to international level. The point is 

to document these dialogues, the patterns of stories that come from it, the informal interactions 

between the stakeholders around these stories and the rich experiences from other stakeholders 

on similar issues. The expected outcome of this objective is thus that the WAWI issues are being 

discussed in relevant arenas and are being continually tested and documented to enrich the 

information base. 

Objective 3 (public relations) is the least prominent objective at this stage and in this KM and 

communication strategy15. WAWI is fairly well known and does not require a strong investment in 

partnership building. This objective is a measure to lightly keep spreading the WAWI word and 

improving the partnership. In addition to current WAWI partners, other organisations and 

networks may be keen on contributing to WAWI‟s objectives. They may act as fellow 

implementers, advocates / amplifiers or as donors, either at national, regional or international 

level. The expected outcome of this objective is therefore to identify additional (alliance) partners 

to implement WAWI activities, communicate WAWI messages or identify additional funding 

opportunities for WAWI. 

Objective 4 (learning and improvement) aims at stimulating a dynamic environment for 

knowledge management and communication within the WAWI consortium and particularly the 

central KM team (see „Assumptions about coordination of activities‟ in section 5 below). This 

entails: organising structured learning moments to identify gaps in the KM and communication 

activities, encouraging the people and organisations that show the most interest in these 

activities, developing the competencies of WAWI consortium staff in facilitating and working as 

networks and, finally, developing good ways to describe the value of knowledge management and 

communication, and the areas that need to be improved. The expected outcome of this objective 

is a continually improved self-assessment of KM and communication capacities and activities and 

an improved partnership as testified by its members.  

A final objective should be added here: advocacy / policy engagement. This objective is not part 

of the present strategy because a) it is not in the suggested scope and b) it requires a strict 

audience-specific focus and a dynamic review to keep it up-to-date. However, a dedicated 

advocacy strategy usually helps move from information and knowledge to behaviour change. 

Nevertheless, the present strategy does introduce some activities hinting at advocacy and policy 

engagement (e.g. organising specific sector events, development of briefing notes etc.). 

 

V Suggested activities 

Under each of the aforementioned objectives, a set of activities aims at achieving the outcomes 

described above. The activities suggested below try to address the WAWI objectives and 

challenges sketched. Among the set of potential activities introduced below, this strategy 

particularly recommends some strategic activities, displayed in bold italics.  

The initial sub-section below points to structures assumed to coordinate and carry out activities. 

Sections one to four correspond to the objectives mentioned in part IV above. 

 

                                                             
15 Since WAWI is approaching the end, this is more a matter of informing its successor, WA-WASH. 



Assumptions about coordination of activities 

The main assumption is that a central knowledge management / communication team (referred to 

in this plan as the „central KM team‟) is coordinating the activities. That team should be rather 

light, perhaps one full-time person working with a couple of part-timers to update websites, 

version information for various audiences, etc. The central KM team should not be part of the 

management structure of WAWI (or WA-WASH) and should be travelling to the various partner 

institutions to assist documentation and learning activities on a regular basis. It should have a 

varying degree of authority on the work: direct control of the versioning process of information for 

instance, but only some influence on the work of some WAWI country consortium partners and 

much interest but little influence if any on external audiences.  

Next to the central team, in each country a process documentation specialist is assumed to be in 

place and roam about to document the process (and results) of each main WAWI activity or event 

where WAWI is present and / or has a stake. These process documentation specialists are in-

country counterparts of the central KM team. 
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Figure 2: The organisation of the KM work in WAWI 

It is assumed that each partner organisation of the WAWI consortium has a communication or KM 

person in place who can act as liaison to organise the activities that involve their institution, 

particularly to participate in specific events and do this partly under the WAWI banner too.. 

A crucial assumption is that WAWI / WA-WASH works in support of the national WASH 

agenda, as captured in a strategy and/or set of policies and led by relevant Ministries. If 

such a legitimate national WASH agenda is not yet in place, not implemented or weak/inadequate 

(missing relevant information to promote sustainable WASH services), WAWI will contribute to 

establish, promote or strengthen this agenda, together with other actors.  

Another important assumption is that WAWI works hand in hand with strong national 

information relays: the resource centre networks or learning alliances in the project 

countries, certainly in Ghana (National Level Learning Alliance Platform - NLLAP) and in Burkina 



Faso (Réseau National des Centres de Ressources) as these networks represent the WASH sector 

and are meant to go beyond individual alliances.  

Finally, it is assumed that, although a number of activities will be planned and organised, there 

will also be room for flexibility and spontaneity as opportunities arise that WAWI should seize. 

Planning is a worthwhile exercise. Flexible planning is a vital exercise.  

 

1. Generate and manage information 

1.1. Document information from ongoing WAWI experiences to make these visible and usable, 

preferably as stories 

Under this heading, the WAWI central KM team will use the reports and outputs from existing 

WAWI work to turn them into simple (synthetic) stories, guidelines or tool sheets. If a piece of 

WAWI work has led to tested / approved results and a concrete methodology that can be used by 

other stakeholders, it will be synthesised as a tool sheet, which will be part of a broader WAWI 

toolkit. These tool sheets will be as visual and simple as possible. They could encompass: Drilling 

boreholes, rehabilitating different types of pumps, MUS (multiple use systems), groundwater 

mapping, manual drilling, etc. 

If the work has led to useful and well-documented findings but has not been tested enough, it 

may lead to an information sheet about the WAWI experience including general guidelines, e.g. 

capacity assessment for small-scale independent water providers. Finally, if the work has only 

brushed a topic e.g. advocacy, networked fundraising etc., it may be summarised as a story 

that describes the WAWI experience on this front, why it was implemented and with 

what result. Wherever possible, interesting stories should be videotaped as short films 

that can be shared easily. The toolkit, guidelines and video/written stories would then be 

published on various events and through diverse channels (see box 1). 

1.2. Manage information to offer an ever-accessible information repository 

This second sub-objective would be served by: 

a) Developing a simple information management plan covering data back-up, security, privacy 

and copyright issues – to be coordinated by the central KM team; 

b) Setting up a wiki space on http://MyWASH.net  and developing user instructions / 

guidelines to use it as internal information-sharing mechanism among WAWI 

partners and information repository (two central users will be managing it and will be 

guided by a wiki expert). This platform could be the selling point for other WAWI partners to 

engage with web 2.0 applications; 

c) Identifying local WASH information portals (see box 2 below, under objective 2) and 

organising an information-sharing protocol with the teams maintaining these portals, to 

publish WAWI information on those platforms and offer reciprocated information sharing on 

WAWI channels (http://MyWASH.org).  

1.3. Version information to tailor it to specific audiences 

Some of WAWI focus issues such as borehole drilling experiences are targeted at implementing 

agencies. Others such as sector reviews should inform policy-makers. WAWI could developshort 

briefing notes on the relevant areas of WAWI work to influence national policy on e.g. 

implications of using MUS, technological options, involvement of governmental agencies in the 

WAWI consortium for the best results, financial management of water services, effective 

treatments and approaches against water-borne diseases, etc. 

http://www.mywash.net/


Websites: 

- African Water Information System 

- EauDoc (in French) 

- MyWash.org (WAWI group)  

- Resource CentreNetwork Ghana 

- WaterAid country pages and other national partner webpages (Relief International, WaterAid, WinRock etc.) 

Newsletters and bulletins: 

- Global Waters 

- Source  

- Sources Nouvelles (in French) 

Box 2: Websites and newsletters to publish WAWI information and documentation 

In a similar fashion, there are areas of work within WAWI that concern community members more 

particularly. For this group, plasticised SARAR / PHAST (Participatory Hygiene and Sanitation 

Transformation) materials (from the toolkit mentioned above), posters or photo-collages could 

be developed, emphasising visual materials. In a future phase WAWI could also propose or 

liaise with a regional radio programme in French (and English in Ghana) to encourage measures 

that help fight water-borne diseases, with call-in options and perhaps examples from other WAWI 

countries or from interventions in those countries. 

Finally, the stories mentioned above are another means to version WAWI information and make it 

more useable for various audiences in West Africa.  

Every year, the WAWI central KM team will collect most materials developed and 

package them as a CD-Rom that can be handed out at events, through personal networking 

(leaving copies with each WAWI partner institution) or as the central KM team roams around.  

 

2. Share and aggregate information 

2.1 Share information generated with selected audiences, face to face and virtually 

This is one of the most crucial sub-objectives and it entails a large set of activities:  

Offline, WAWI may:  

- Organise national thematic discussions on the broad or specific topics of interest to WAWI 

(e.g. CLTS, sanitation marketing, Guinea Worm disease prevention, etc.). Perhaps once every 

two years WAWI could organise a regional conference on a specific topic to take stock of 

existing experiences across WAWI countries – and to collect other insights. There need not be 

more frequent regional events, as the benefits of such meetings are usually outweighed by the 

costs. On the other hand, national events will be of utmost importance to promote the 

WAWI/WA-WASH thematic agenda.   

- For national meetings, WAWI/WA-WASH should use existing platforms (e.g. resource centre 

network meetings in Burkina Faso, NLLAP meetings in Ghana) wherever possible to table and 

address issues of relevance to WAWI together with other national sector actors; 

- Support the organisation of, or simply attend large sector events such as the Mole 

conference and sector review in Ghana, SIDEAU in Mali, the Africa Water Week, World 

Water Week in Stockholm, American Water Week, the Sixth World Water Forum (see box 1 

under section III above). At these events, WAWI could setup an information booth to present 

publications, videos, and organise sessions on themes of interest, in support of individual 

member organisations or together with complementary initiatives (these could be: UN-Water, 

Global Framework for Action / Sanitation and Water for All, IASC WASH cluster, etc.). 

http://www.african-wis.org/
http://www.oieau.org/documentation/
http://www.mywash.org/group/wawi?
http://www.ghana.watsan.net/
http://www.wateraid.org/
http://www.usaid.gov/our_work/cross-cutting_programs/water/globalwaters/
http://www.irc.nl/home/information_services/source_news
http://www.fr.irc.nl/page/14435


 

Online, WAWI will be using the platform http://MyWash.org to start dialogues on 

WAWI issues and engage with other networks, organisations and individuals. Bearing in 

mind the challenge of starting Africa 2.0, this is likely to act as a backchannel but it should help to 

quickly identify the virtual champions in the WAWI constellation. In addition, it will help engage 

with international audiences on the WAWI topics.  

If other relevant social network platforms have been set up (by e.g. discussion groups from 

resource centre networks or WaterAid‟s regional learning centres), the WAWI central KM team will 

make use of these and involve the „MyWash champions‟. One such (Google E-mail) group is the 

WASH sector learning discussion group (http://groups.google.com/group/washsectorlearning).  

WAWI will also disseminate its briefing notes, tool sheets and all other publications on 

the websites, network platforms and newsletters mentioned above. It will also publish 

videos and/or articles on the website of various relevant institutions and networks, such as the 

Water Supply and Sanitation Collaborative Council, the Public-Private Partnership for Hand 

Washing with Soap, the Rural Water Supply Network, the Water Integrity Network, etc. 

This one-way sharing of information is not considered the most crucial and is certainly less 

powerful than dialogue. On the other hand, it helps increase visibility for the conversations that 

WAWI wishes to stimulate and for the information products it has created. 

2.2 ‘Process document’ these dialogues 

In order to extract relevant information from ongoing WAWI experiences, a local process 

documenter (in each country) will be trained by a process documentation expert on the 

theory and the practical application of process documentation through audio, video and 

print channels. His/her mandate will be to document and capture the conversations 

(again, ideally as stories) at physical events and on online platforms: S/he will document 

the relations and interactions between participants, the results of dialogues, the environment in 

which they take place, the issues that seem or are at stake and the patterns of discussion that 

come out of those interactions. S/he will interview relevant (vocal, knowledgeable or influential) 

speakers at the events or in the online forums to develop richer stories and provide a deeper 

background about the issues mentioned. In addition to the stories, they will provide short but 

regular (bi-weekly or at least monthly) updates on their process documentation 

activities to discuss the patterns that come out of these activities and the hot topics that 

could be used for dialogues or to synthesise further information. They will share these short 

reports with the central KM team.  

2.3 Aggregate and synthesise issues of interest for WAWI (from own and other sources) into 

the information base (feeding back into objective 1) 

Following face-to-face events or online dialogues, the central KM team may publish short 

summaries of the discussions held and update the relevant page on the wiki with the latest 

information on the topics addressed. These updated wiki pages will form a growing body of 

information and evidence that can be used at any time to update WAWI publications with the 

latest information coming from these dialogues.  

To the extent possible, WAWI staff may be occasionally conducting additional research or 

complementary work to aggregate information from other sources about a particular topic that 

WAWI follows or finds strategic to engage with, e.g. supporting the compilation of data for the 

JMP (joint monitoring programme).  

 

3. Raise the visibility of the WAWI agenda 

http://mywash.org/


3.1 Explain what the initiative is about 

At physical conferences and events organised in (West) Africa, WAWI will be present, ideally with 

an information booth, the information products mentioned above, the flyer mentioned below, a list 

of WAWI people and noteworthy URL‟s, the MyWash on-line community  and the CD-Rom that 

comes from this KM project. These events will be ideal to engage with international and regional 

networks and initiatives such as AMCOW, NEPAD, ECOWAS-WRCU, WIN and CREPA, etc. to 

explain what work WAWI undertakes, who is part of it, where it operates, etc. This is the 

preamble of the second activity below.  

The flyer should also be distributed among WAWI partners so that their staff can act as 

ambassadors of the initiative when they meet other sector stakeholders that could potentially 

support WAWI.  

3.2 Rally support for WAWI: explain the benefit of joining / supporting 

In order to rally more technical, political and financial support for  the initiative, three distinct 

products may be developed:  

- A flyer explaining what WAWI is all about and particularly the benefit from joining 

it, and what specific expertise or capacity is sought in the partnership; 

- An elevator-pitch explaining the rationale to fund WAWI and the expected benefits 

from the current and forthcoming work; 

- A simple A5 sheet explaining what WAWI offers to do with information that others 

may provide (how WAWI can amplify their work) and what kind of platforms and 

channels it is looking for in return, to further spread the dissemination of WAWI findings 

and issues.  

 

4. Support internal WAWI learning processes (about KM and communication)  

4.1 Learn: identify gaps, amplify good practices, deal with obstacles 

A sound learning practice is to assess the current situation and envision the desired situation. In 

order to do so, the WAWI central KM team may undertake a light knowledge management reality 

check; an assessment consisting of a set of questions sent to partner organisation staff in charge 

of WAWI work. This KM assessment would take stock of WAWI I work, would identify current 

practices around information and knowledge management and leave space to describe areas of 

success and of improvement. Such an assessment would also invite respondents to describe the 

situation they would like to reach and what state they can realistically reach. The synthesis report 

from the overall assessment should give a clearer picture of priority areas for KM work and of 

areas where an example might be set (good practices), told as relative success stories.  

In order to assess progress on the KM assessment and on the other activities sketched here, a 

number of activities may structure the learning:  

- Weekly updates / reflections on the wiki and on the social network to stimulate discussion 

about the key stories and discussions – if any. In practice this discipline is very difficult but a 

bi-weekly update would be a desired minimum; 

- A monthly discussion between the central KM team and the process documentation 

specialists, to identify key dialogues and priorities to review and update 

information (based on the short bi-weekly or monthly process documentation overview 

reports). This discussion could take place through a Skype text-chat; 

- A quarterly (online) meeting with country KM/communication liaisons among partner 

institutions to take stock of process documentation activities; 

- A yearly meeting with all partners where the main stories will be discussed and 

reviewed collectively to inform the plans of the following year;  



- A (face-to-face) retreat every 1.5 years to discuss the outcomes, main stories, 

capacity gaps and areas to emphasise, leading to the development of an outline for 

working papers. These working papers will take stock of the thinking, discourse and 

practices around knowledge management, communication, monitoring and evaluation across 

the consortium. If possible, these retreats will be organised partly as writeshops16 and 

prepared with the help of dedicated coaches to prepare the writing of various experiences, 

cases and thought pieces. 

4.2 Develop the capacities of WAWI staff in network / partnership management and 

facilitation 

The team in charge of steering the partnership within WAWI – and the coordinators at country 

level – may attend a specific training course on facilitating and managing networks / 

partnerships to better understand the dynamics of a network and to provide support as 

required. This activity is essential to help steer networks effectively and increase buy-in rather 

than adversity.  

As part of the retreats mentioned above, a dedicated retreat could be organised to discuss 

partnership and network facilitation issues among all partners involved in WAWI, 

leading to the development of a working paper on the WAWI consortium. This retreat 

would allow all parties to express their vision of the partnership and their expectations about 

assumed roles and responsibilities. It would emphasise the rationale of acting as a network rather 

than as an individual organisation, the potential that it offers and the responsibilities that come 

with it, both for the coordinating body as for other network members.  

4.3 Describe the value of the work and areas for improvement through effective M&E 

Demonstrating the value of knowledge management is notoriously difficult and counter-productive 

if the end result sought is a normative assessment. However, there is value in describing the 

processes and results of KM activities to derive encouraging results (success areas) and to point 

at areas for improvement. In order to describe WAWI KM work best, a mixture of indicators and 

monitoring approaches is recommended: quantitative indicators will hint on the outputs produced; 

qualitative information – by means of interviews, stories of change and other outputs from 

process documentation work – will provide a story behind the numbers.  

A first activity under this heading will therefore be to develop a mixed monitoring 

framework with a rather light set of indicators: five to seven at output level (e.g. how many 

publications, articles etc. were developed, how many channels were they disseminated on, how 

many events did WAWI organise a presence for and how many participants came to it, how many 

registered users of the WAWI group on the social network there are and what is their yearly 

progression rate etc.) and two to three at outcome level (e.g. how was WAWI information used, 

what possible changes did it bring to the behaviour of key stakeholders, what stakeholders liked 

from the WAWI approach; what are possibly policy changes or changes in the implementation 

practices of NGOs and governmental agencies in the countries?). 

Figure 3 below explains how the articulation of activities, outputs and outcomes provides a richer 

picture of what WAWI is hoping to achieve.  

                                                             
16 A writeshop is a participatory workshop focused on the production of information materials. As such it steps 

away from more traditional workshops which end up as talk-shops. In a writeshop the emphasis is on co-

creating materials by writing it, reviewing it and improving it time and again – thereby also stimulating 

reflection but with a final written output. For more information see: http://www.mamud.com/writeshop.htm  

http://www.mamud.com/writeshop.htm


 

Figure 3: The monitoring logic of WAWI work 

The WAWI consortium controls the activities it undertakes and the production of outputs, and to 

some extent it influences certain audiences (as shown in figure 2). Ultimately and most 

importantly it is highly interested in the outcomes but those are difficult to attribute to the specific 

inputs of WAWI as they depend not only on WAWI‟s activities and outputs but on other factors in 

the context.  

The monitoring activities suggested here are geared towards describing these outcomes rather 

than measuring and normatively assessing them. The importance of describing processes and 

outcomes lies in the higher relevance that comes from flexible, adaptive planning: describing 

outcomes and other processes on a regular basis offers a view of the reality. That reality may 

clash with the plans but plans tend to follow a linear cause-effect relation which does not hold true 

to a complex reality. The descriptive approach suggested here helps explain why there have been 

deviations on the plan (to take into account in the next phase) and what the consequences are 

(positive or negative). This approach therefore also points to successful but not necessarily 

anticipated outcomes.  

Process documentation will play a central role here as it continually records, captures and makes 

sense of the work carried out, offering essential information for monitoring reports and changing 

plans. Process documentation specialists (mentioned in the first part of section V) are at the 

forefront of this work but they may be supported by regular wiki updates and traces of discussions 

on social networks (MyWash.org and discussion groups). 

 

  



Epilogue 

In order to succeed, this strategy strongly relies on centrally keeping track of relevant dialogues 

and activities. This WAWI-wide agenda requires the availability and cooperation of local contact 

persons, administrative support to organise visits and documentation activities and multiple ways 

to get in touch with these local contact persons. It is crucial to know on the spot what is 

happening when and where, supported by who. Relying on a strong local informant network is 

all the more necessary as changes may happen overnight and may be known only through the 

local grapevine – reaching formal and virtual arenas only much later.  

WAWI has to emphasise internal communication. Over the last eight years, many WAWI people 

interviewed felt that WAWI missed opportunities and left gaps at that very junction. It is advised 

to organise internal information into a tracking system to make it available at any time and from 

any place. Crucial information should not reside in personal archives. Rich knowledge should not 

rest in the heads of individuals who might lose interest, forget things in the rush or move on to 

other pastures. The WAWI dialogues and activities have to be fed back as quickly as possible. This 

knowledge management and communication strategy tries to sketch out how to address the why 

and how of those dialogues and activities, who to communicate about it and along the way 

support monitoring and evaluation. 

Knowledge management, communication and monitoring / evaluation are context and content 

dependent. The strategy outlined above tries to address this dynamics in generic ways where 

possible, specific ways where needed and overall supported by ICT as backchannels. Most crucial 

for the strategy will be for „WAWI KM staff‟ to be at the right time at the right place, not only to 

spread the „WAWI-word‟ but also to capture how that „WAWI-word‟ is conveyed or received and at 

least collect stories to extract that WAWI-word from. This cannot be done from distance and / or 

in hindsight, as reconfirmed and illustrated by the fact-finding missions and desk research. The 

crucial distances to cross are in the WAWI countries themselves. For WAWI lessons to travel far, 

local capacities in KM, communication and M&E need time and space to move around from Niamey 

to Zinder and from Accra to Paga. A great endeavour for staff in and close to the central KM team 

as mentioned in section five lies ahead. 
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